




ESA CCI programme the next 8 months...


May 14th, 2012.

- **completing phase 1**
- **Mid term programme review**
- **CCI phase 2**



- **CMUG consultation meeting**
 - Toulouse, 14-16 May 2012
- **ESAC**
 - Paris, 14-16 May 2012
- **CSAB**
 - Esrin, 5 June 2012
- **Dostag**
 - Esrin, 24-26 September 2012
- **CCI Collocation**
 - Esrin, 24-26 September 2012
- **CCI Mid-term Programme Review**
 - Esrin, 27 September 2012
- **ESA Ministerial**
 - Italy, November 2012
- **Programme Phase 2 presentation at PB-EO**
 - Nov 2012 – Mar 2013





- **CMUG consultation meeting**
 - Toulouse, 14-16 May 2012
- **ESAC**
 - Paris, 14-16 May 2012
- **CSAB**
 - Esrin, 5 June 2012
- **Dostag**
 - Esrin, 24-26 September 2012
- **CCI Collocation**
 - Esrin, 24-26 September 2012
- **CCI Mid-term Programme Review**
 - Esrin, 27 September 2012
- **ESA Ministerial**
 - Italy, November 2012
- **Programme Phase 2 presentation at PB-EO**
 - Nov 2012 – March 2013
- **IPC**
 - February/March 2013
- **Issue of the Call for tender (ITT)**
 - 3rd quarter 2013
- **Start Phase Contracts**
 - End 2013

